COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2013

ESTI MATE SUMVARY 14: 45: 46
CONTI D: C18899- ALT ESTI MATE NO 0023 PROG SPEC YR 2005
PCN. 18899- ALTBI D1 COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 181.0 DAYS TI ME ALLOW 190 WORK DAYS
US-85 COOK TO LOWVI ERS BRI DGE PERCENT TI ME: 95. 26 ORI G TI ME ALLOW 190 WORK DAYS

PRQJECT NO FBR0852- 107- Steel Alt.
US-85 COOK TO LOUMI ERS BRI DGE (Steel Alternate)

NAME OF ROAD: US- 85
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PERI OD ENDI NG 09/ 25/ 2013 DATE TI ME STARTED 09/ 19/2012
P.O BOX 398 DATE LET 08/ 02/ 2012 DATE WORK BEGAN 10/ 01/ 2012
DATE AWARDED 08/ 28/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2012 DATE ACCEPTED
W CH TA KS 67201 316- 945- 0555 DATE NOTI CE TO PROCEED 09/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 8, 509, 405. 17 PARTI Cl PATI NG $ 3,917, 418. 96 $ 637, 130. 18
AWARD PRQJECT AMT: $  7,929,608. 10 NON-PARTI Ol PATI NG 2,318, 370. 12 8, 861. 00
PERCENT COVPLETE: 73. 28% TOTAL EARNI NGS 6, 235, 789. 08 645, 991. 18
FUNDS AVAI LABLE: $  2,273,616.09 STOCKPI LED MATERI ALS 5,514. 34 -10, 452.00

GROSS EARNI NGS 6, 241, 303. 42 635, 539. 18
TOTAL CLAI MS: $ 0.00 RETAI NAGE -118,944.12 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 6, 122, 359. 30 635, 539. 18

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 6, 122, 359. 30 635, 539. 18

OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 635,53.18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 800 0. 800
LS 0. 000 0. 00
25, 000. 00000 0. 800 20, 000. 00
0010 202-00010 Renoval of Tree 17. 000 17. 000
EACH 0. 000 0. 00
400. 00000 17. 000 6, 800. 00
0015 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
580. 00000 1. 000 580. 00
0020 202- 00020 Renoval of Concrete Box Cul vert 8. 000 8. 000
EACH 0. 000 0. 00
875. 00000 8. 000 7, 000. 00
0025 202- 00027 Renoval of Riprap 120. 000 120. 000
SY 0. 000 0. 00
5. 50000 120. 000 660. 00
0030 202- 00035 Renoval of Pipe 875. 000 875. 000
LF 0. 000 0. 00
5.15000 875. 000 4,506. 25
0035 202- 00037 Renoval of End Section 21. 000 17. 000
EACH 0. 000 0. 00
40. 00000 17. 000 680. 00
0040 202- 00090 *Renoval of Delineator 117. 000 117. 000
EACH 0. 000 0. 00
8. 00000 117. 000 936. 00
0045 202- 00203 Renoval of Curb and Cutter 82. 000 82. 000
LF 0. 000 0. 00
1. 75000 82. 000 143. 50
0050 202-00210 Renoval of Concrete Pavenent 13, 903. 000 11, 903. 000
SY 0. 000 0. 00
2.85000 11, 903. 000 33,923.55
0055 202-00220 *Renoval of Asphalt Mat 31, 212. 000 29,577. 000
SY 0. 000 0. 00

3. 75000 29, 577. 000 110,913.75
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PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent Marking 20, 000. 000 7,037.000
SF 0. 000 0. 00
1. 35000 7,037. 000 9, 499. 95
0065 202-00810 *Renoval of Gound Sign 23. 000 18. 000
EACH 0. 000 0. 00
45. 00000 18. 000 810. 00
0070 202-01000 Renoval of Fence 6, 559. 000 6, 559. 000
LF 0. 000 0. 00
0. 45000 6, 559. 000 2,951.55
0075 202-01010 Renoval O Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0080 202-01130 *Renoval of Guardrail Type 3 325. 000 325. 000
LF 0. 000 0. 00
3. 60000 325. 000 1,170.00
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270.00
0090 202-04002 C ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 202-04100 Abandon Vel | 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0100 202-05150 *Sandbl ast i ng 17, 000. 000 536. 000
SF 0. 000 0. 00
0. 50000 536. 000 268. 00
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 145, 000. 000 135, 850. 000
cY 1, 900. 000 7,790. 00
4. 10000 137, 750. 000 564, 775. 00
0110 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
2.50000 0. 000 0. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01100 Proof Rolling 20. 000 6. 000
HOUR 2.000 190. 00
95. 00000 8. 000 760. 00
0120 203-01500 Bl adi ng 100. 000 62. 000
HOUR 28. 000 3, 780. 00
135. 00000 90. 000 12, 150. 00
0125 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01597 *Pot hol i ng 51. 500 51. 500
HOUR 0. 000 0. 00
90. 00000 51. 500 4, 635. 00
0135 206- 00000 Structure Excavation 909. 000 830. 000
cY 79. 000 1, 422.00
18. 00000 909. 000 16, 362. 00
0140 208-00002 *Erosion Log (12 Inch) 6, 540. 000 2,919. 000
LF 70. 000 280. 00
4. 00000 2,989. 000 11, 956. 00
0145 208-00004 *Silt Berm 800. 000 60. 000
LF 0. 000 0. 00
10. 65000 60. 000 639. 00
0150 208-00020 *Silt Fence 7, 050. 000 2,676. 000
LF 17. 000 19. 55
1. 15000 2,693. 000 3,096. 95
0155 208- 00034 *Gravel Bag 600. 000 114. 000
LF 0. 000 0. 00
7.00000 114. 000 798. 00
0160 208- 00045 *Concrete Washout Structure 3.000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0165 208-00051 *StormDrain Inlet Protection (Type 1) 380. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D C18899-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00070 *Vehi cl e Tracki ng Pad 8. 000 5. 000
EACH 0. 000 0. 00
2, 050. 00000 5. 000 10, 250. 00
0175 208-00103 *Renoval and Disposal of Sedinment (Labor) 450. 000 49. 000
HOUR 10. 500 420. 00
40. 00000 59. 500 2, 380. 00
0180 208-00105 *Removal and Di sposal of Sedinent (Equiprment) 150. 000 6. 000
HOUR 1. 000 80. 00
80. 00000 7.000 560. 00
0185 208-00106 *Sweepi ng (Sedi nent Renoval ) 170. 000 15. 300
HOUR 3. 000 360. 00
120. 00000 18. 300 2,196. 00
0190 208-00107 Renoval of Trash 80. 000 16. 000
HOUR 0. 000 0. 00
65. 00000 16. 000 1, 040. 00
0195 208-00206 *Erosion Control Supervisor 200. 000 129. 000
DAY 10. 000 850. 00
85. 00000 139. 000 11, 815. 00
0200 210-00010 *Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0215 212- 00006 *Seedi ng (Native) 28.700 4. 440
ACRE 0. 000 0. 00
375. 00000 4. 440 1, 665. 00
0220 212-00032 *Soi | Condi tioning 17. 000 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 213-00002  *Muil ching (Weed Free Hay) 28. 700 4.200
ACRE 0. 000 0. 00
525. 00000 4. 200 2,205.00
0230 213-00012 *Spray-on Mul ch Bl anket 14. 200 1.790
ACRE 0. 000 0. 00
2, 600. 00000 1.790 4, 654. 00
0235 213-00061 *Mul ch Tacki fier 4, 480. 000 691. 000
LB 0. 000 0. 00
2.20000 691. 000 1, 520. 20
0240 216-00201 *Soi | Retention Bl anket (Straw Coconut) 38, 160. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0245 217- 00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (Cl ass 6) 170. 680 0. 000
TON 0. 000 0. 00
17. 75000 0. 000 0. 00
0255 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 49.180 49.180
TON 0. 000 0. 00
133. 16000 49. 180 6, 548. 81
0260 403-00800 *Ener gency Pot hol e Repair 6. 150 6. 150
TON 0. 000 0. 00
267. 74000 6. 150 1, 646. 60
0265 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 1, 862. 140 363. 180
TON 0. 000 0. 00
80. 00000 363. 180 29, 054. 40
0270 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 158. 770 0. 000
TON 0. 000 0. 00
123. 02000 0. 000 0. 00
0275 411-10255 *Enul si fied Asphalt (Sl ow Setting) 1, 922. 000 80. 000
GAL 0. 000 0. 00
2.75000 80. 000 220. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-01075 *Concrete Pavenent (10-3/4 Inch) 61, 355. 000 35, 609. 000
SY 12, 485. 000 484, 418. 00
38. 80000 48, 094. 000 1, 866, 047. 20
0280 MATERI AL ALLOMNCE Rebar & Dowel s for PCCP 4, 020. 000
SY -4, 020. 000 -10, 452. 00
2.60000 0. 000 0. 00
0285 420- 00102 Ceotextile (Erosion Control) (COass 1) 3, 307. 000 1, 604. 000
SY 53. 000 132.50
2.50000 1, 657. 000 4,142.50
0290 501- 00000 Steel Sheet Piling (Type I) 3, 140. 000 2,115. 000
SF 0. 000 0. 00
10. 00000 2,115. 000 21, 150. 00
0295 506- 00209 Riprap (9 Inch) 200. 000 132. 400
CY 2. 000 150. 00
75. 00000 134. 400 10, 080. 00
0300 506-00212  Riprap (12 Inch) 2, 606. 000 927. 000
CY 15. 000 570. 00
38. 00000 942. 000 35, 796. 00
0305 507-00350 Gouted Riprap Slope and Ditch Paving 438. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0310 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 19. 000 0. 000
TON 0. 000 0. 00
133. 16000 0. 000 0. 00
0315 603-01180 18 Inch Reinforced Concrete Pipe 1, 623. 000 417.000
LF 548. 000 16, 440. 00
30. 00000 965. 000 28, 950. 00
0320 603-01360 36 Inch Reinforced Concrete Pipe 232. 000 156. 000
LF 0. 000 0. 00
67. 00000 156. 000 10, 452. 00
0325 603-05018 18 Inch Reinforced Concrete End Section 22. 000 6. 000
EACH 2.000 900. 00

450. 00000 8. 000 3, 600. 00



CONTI D C18899- ALT COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 8
PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 603-05036 36 I nch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
755. 00000 1. 000 755. 00
0335 604-00350 Inlet Type C (Special) 6. 000 1. 000
EACH 1. 000 2, 450. 00
2, 450. 00000 2. 000 4, 900. 00
0340 604- 00505 Inlet Type D (5 Foot) 2. 000 1. 000
EACH 1. 000 2,100. 00
2,100. 00000 2. 000 4, 200. 00
0345 604- 13005 Inlet Type 13 (5 Foot) 5. 000 1. 000
EACH 4.000 7, 240. 00
1, 810. 00000 5. 000 9, 050. 00
0350 604- 19205 *Inlet Type R L 10 (5 Foot) 5. 000 1. 000
EACH 2. 000 7, 300. 00
3, 650. 00000 3. 000 10, 950. 00
0355 604- 19210 *Inlet Type R L 10 (10 Foot) 2. 000 1. 000
EACH 1. 000 4,700. 00
4, 700. 00000 2. 000 9, 400. 00
0360 604- 19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 735. 00000 1. 000 5, 735. 00
0365 604- 19405 Inlet Type R Special (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0370 604-19410 *Inlet Type R Special (10 Foot) 3. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0375 607- 00005 *End Post 22. 000 5. 000
EACH 0. 000 0.00
128. 90000 5. 000 644. 50
0380 607-00010 *Corner and Line Brace Post 8. 000 7.000
EACH 0. 000 0. 00
180. 70000 7.000 1, 264.90



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 607-01000 *Fence Barbed Wre with Metal Posts 8, 004. 000 1, 980. 000
LF 460. 000 598. 00
1. 30000 2,440. 000 3,172.00
0390 607-11525 *Fence (Plastic) 1, 000. 000 815. 000
LF 134. 000 294. 80
2.20000 949. 000 2,087. 80
0395 609-21011 *Curb and CQutter Type 2 (Section I-M 11, 694. 000 3, 051. 000
LF 907. 000 8, 707. 20
9. 60000 3, 958. 000 37,996. 80
0400 609-24006 *Qutter Type 2 (6 Foot) 1, 890. 000 804. 000
LF 0. 000 0. 00
33. 40000 804. 000 26, 853. 60
0405 609-40011  *Curb Type 4 (Section M 161. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0410 609-60011  *Curb Type 6 (Section M 158. 000 0. 000
LF 0. 000 0. 00
55. 64000 0. 000 0. 00
0415 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 34, 035. 000 0. 000
SF 8, 369. 000 42,347. 14
5. 06000 8, 369. 000 42,347. 14
0420 612-00001  *Delineator (Type I) 93. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0425 612-00002  *Del i neator (Type I1) 125. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 612-00003  *Del i neator (Type I11) 61. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0435 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 7, 660. 000 5, 839. 000
LF 0. 000 0. 00

10. 00000 5, 839. 000 58, 390. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18899- ALTBI D1 ESTI MATE RUN
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 MATERI AL ALLOMANCE Pl astic Miltiduct 0. 000
LF 0. 000 0. 00
1. 53000 0. 000 0. 00
0435 MATERI AL ALLOMANCE Mul ti duct Condui t 1, 821. 000
LF 0. 000 0. 00
1. 67000 1, 821. 000 3, 041. 07
0440 613-03492 *El ectrical Conduit (Plastic)(Muiltiduct)(Bored) 4, 350. 000 2, 869. 000
LF 0. 000 0. 00
18. 00000 2, 869. 000 51, 642. 00
0440 MATERI AL ALLOMANCE Mul tiduct conduit 1, 481. 000
LF 0. 000 0. 00
1. 67000 1, 481. 000 2,473. 27
0445 613-07023  *Pul | Box (24"x36"x24") 22.000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0450 614-00011 *Sign Panel (Qass I) 131. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0455 614-00012 *Sign Panel (Cass I1) 145. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0460 614-00013 *Sign Panel (Cass I11) 48. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0465 614-01512 *Steel Sign Support (2-1nch Round)(Post) 207. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0470 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 20. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0475 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 188. 000 0. 000
LF 0. 000 0. 00

21. 00000 0. 000 0. 00
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PCN: 18899- ALTBI DL ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0O852- 107- St eel Al t ESTI MATE NO. 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 16. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0485 614-87498 *Fiber Optic Cable (Single Mde) (144 Strands) 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0490 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
0495 621- 00450 *Det our Pavenent 4,317. 000 4,317.000
Sy 0. 000 0. 00
32. 00000 4,317.000 138, 144. 00
0500 624-20018 *18 Inch Drai nage Pipe (O ass 0) 123. 000 54. 000
LF 0. 000 0. 00
40. 00000 54. 000 2,160. 00
0505 624-20024 *24 I nch Drainage Pipe (Oass 0) 390. 000 370. 000
LF 0. 000 0. 00
43. 50000 370. 000 16, 095. 00
0510 624-20036 *36 Inch Drainage Pipe (O ass 0) 379. 000 379. 000
LF 0. 000 0. 00
60. 00000 379. 000 22,740. 00
0515 624-20042 *42 I nch Drainage Pipe (Oass 0) 349. 000 240. 000
LF 66. 000 4, 488. 00
68. 00000 306. 000 20, 808. 00
0520 624-20048 *48 I nch Drai nage Pipe (O ass 0) 672. 000 663. 000
LF 0. 000 0. 00
71. 00000 663. 000 47,073. 00
0525 625- 00000 *Construction Surveying 0. 800 0.501
LS 0. 080 4,767. 20
59, 590. 00000 0.581 34,621.79
0530 625-00001 *Construction Surveying (Hourly) 60. 000 18. 000
HOUR 0. 000 0. 00
125. 00000 18. 000 2, 250. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 626- 00000 *Mobi | i zati on 0. 500 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0540 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 250 3,487.50
13, 950. 00000 0. 750 10, 462. 50
0545 627- 00005 *Epoxy Pavenent Mar ki ng 142. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0. 00
0550 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 203. 000 172.000
GAL 0. 000 0. 00
46. 00000 172. 000 7,912.00
0555 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 1, 969. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
0560 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 748. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0565 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 192. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 25000 0. 000 0. 00
0570 630-00000  *Fl aggi ng 2, 268. 500 1, 919. 000
HOUR 349. 500 7,689. 00
22. 00000 2,268.500 49, 907. 00
0575 630- 00007 *Traffic Control Inspection 125. 000 103. 000
DAY 6. 000 480. 00
80. 00000 109. 000 8, 720. 00
0580 630-00012 *Traffic Control Managenent 121. 000 108. 000
DAY 13. 000 7,020. 00
540. 00000 121. 000 65, 340. 00
0585 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 2.400 1, 200. 00
500. 00000 5. 400 2,700. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 6. 000
EACH 4.800 480. 00
100. 00000 10. 800 1, 080. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 24. 000
EACH 21. 000 525. 00
25. 00000 45. 000 1,125. 00
0600 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 36. 000
EACH 28. 800 720. 00
25. 00000 64. 800 1, 620. 00
0605 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 2.000
EACH 1. 600 40. 00
25. 00000 3. 600 90. 00
0610 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 400 2, 000. 00
5, 000. 00000 0. 900 4, 500. 00
0615 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
ype) EACH 0. 400 400. 00
1, 000. 00000 0. 900 900. 00
0620 630- 80360 *Drum Channel i zi ng Devi ce 324. 000 139. 000
EACH 152. 600 3,052. 00
20. 00000 291. 600 5,832.00
0625 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 3. 500
EACH 2.800 56. 00
20. 00000 6. 300 126. 00
0630 630-80370 *Concrete Barrier (Tenporary) 360. 000 107. 500
LF 86. 000 3, 440. 00
40. 00000 193. 500 7,740.00
0635 630- 80380 *Traffic Cone 100. 000 50. 000
EACH 40. 000 200. 00
5. 00000 90. 000 450. 00
0640 700-70010 F/ A M nor Contract Revisions 201, 591. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0645 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 90, 600. 000 3, 648. 300
FA 466. 930 466. 93
1. 00000 4,115. 230 4,115. 23
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 14, 500. 000 823. 690
F A 0. 000 0. 00
1. 00000 823. 690 823. 69
0665 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/' A Quality Incentive Paynent 119, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70200 F/ A Power Lines 39, 300. 390 39, 300. 390
FA 0. 000 0. 00
1. 00000 39, 300. 390 39, 300. 39
0680 700- 70380 F/ A Erosi on Control 4, 500. 000 0. 000
FA 2,811. 360 2,811. 36
1. 00000 2,811. 360 2,811. 36
1120 612-00039 Delin (Flex) (Surf Munt) 12. 000 0. 000
EACH 0. 000 0. 00
46. 20000 0. 000 0. 00
1125 700- 70034 F/ A Installation of Fiber Optic (TM5) Manhol e 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700-70021 F/ A On- The-Job Trai nee 2, 700. 000 1, 897. 500
HOUR 134. 000 268. 00
2. 00000 2,031.500 4, 063. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1145 900- 00006 Added Item (Dol lar)/ Price adjustment for out of Spec -311. 950 -311. 950
concrete.
DOL 0. 000 0. 00
1. 00000 -311. 950 -311.95
CAT 0200 CURRENT AMI  $ 6, 036, 786. 07 $ 626, 678.18 $ 3, 910, 733. 30
CAT NO0250 BE ROADVWAY
0685 201- 00000 C earing and G ubbing 0. 200 0. 200
LS 0. 000 0. 00
25, 000. 00000 0. 200 5, 000. 00
0690 202-01130 *Renoval of Quardrail Type 3 288. 000 288. 000
LF 0. 000 0. 00
3. 60000 288. 000 1, 036. 80
0695 202- 01300 *Renoval of End Anchorage 12. 000 12. 000
EACH 0. 000 0. 00
135. 00000 12. 000 1, 620. 00
0700 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 7, 000. 000 7, 000. 000
CY 0. 000 0. 00
4. 10000 7, 000. 000 28, 700. 00
0705 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
2.50000 0. 000 0. 00
0710 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0715 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0720 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 050. 00000 2.000 4,100. 00
0725 208-00206 *Erosion Control Supervisor 50. 000 41. 000
DAY 0. 000 0. 00
85. 00000 41. 000 3,485. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0730 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
375. 00000 0. 000 0. 00
0735 212-00032 *Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0740 213-00002 *Mil ching (Weed Free Hay) 0. 800 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0745 213-00012 *Spray-on Mul ch Bl anket 0. 800 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0750 213-00061 *Mul ch Tacki fier 120. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0755 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 440. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0760 420-00102 CGeotextile (Erosion Control) (dass 1) 1, 365. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0765 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 968. 000 512. 500
LF 0. 000 0. 00
15. 40000 512.500 7,892.50
0770 606- 01340 *End Anchorage Type 3D 4.000 2.000
EACH 0. 000 0. 00
640. 00000 2.000 1, 280. 00
0775 606-01370 *Transition Type 3G 4. 000 2.000
EACH 0. 000 0. 00
1, 085. 00000 2.000 2,170.00
0780 606-01380 *Transition Type 3H 4. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0785 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
855. 00000 0. 000 0.00
0790 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0795 606- 02005 *End Anchor age (Fl ared) 3. 000 2.000
EACH 0. 000 0. 00
1, 380. 00000 2.000 2,760. 00
0800 609-40011 *Qurb Type 4 (Section M 546. 000 290. 000
LF 0. 000 0. 00
12. 80000 290. 000 3,712.00
0805 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 1, 610. 000 1,114. 000
SF 0. 000 0. 00
5. 06000 1, 114. 000 5, 636. 84
0810 625- 00000 *Construction Surveying 0. 200 0.130
LS 0. 000 0. 00
59, 590. 00000 0. 130 7,746.70
0815 626-00000 *Mobi |'i zati on 0. 500 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0820 630-00000 *Fl aggi ng 225.500 225. 500
HOUR 0. 000 0. 00
22.00000 225. 500 4,961. 00
0825 630- 00007 *Traffic Control Inspection 125. 000 103. 000
DAY 0. 000 0. 00
80. 00000 103. 000 8, 240. 00
0830 630-00012 *Traffic Control Managenent 20. 000 12. 000
DAY 0. 000 0. 00
540. 00000 12. 000 6, 480. 00
0835 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 800 80. 00
100. 00000 1. 800 180. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 BE ROADWAY
0840 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 400 2, 000. 00
5, 000. 00000 0. 900 4,500. 00
0845 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 20. 000 400. 00
20. 00000 45. 000 900. 00
0850 630-80370 *Concrete Barrier (Tenporary) 145. 000 72.500
LF 58. 000 2,320. 00
40. 00000 130. 500 5, 220. 00
0855 700- 70010 F/ A M nor Contract Revisions 13, 655. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 630-85010 *| npact Attenuator (Tenporary) 3. 000 1.500
EACH 1. 200 3,432.00
2, 860. 00000 2.700 7,722.00
1110 630-80344 Const Traf Sign (Spec) 68. 000 25. 000
SF 20. 000 629. 00
31. 45000 45. 000 1,415. 25
1115 210-01300 *Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
880. 00000 1. 000 880. 00
CAT 0250 CURRENT AMI  $ 428,473.50 $ 8,861.00 $ 367, 988. 09
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PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NOO0350 STRUCTURE G 16-E
0875 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0880 206- 00000 Structure Excavation 920. 000 920. 000
CY 0. 000 0. 00
18. 00000 920. 000 16, 560. 00
0885 206- 00100 *Structure Backfill (dass 1) 429. 000 429. 000
CY 0. 000 0. 00
45. 00000 429. 000 19, 305. 00
0890 206-00200  Structure Backfill (Oass 2) 83. 000 83.000
CcY 0. 000 0. 00
18. 50000 83. 000 1, 535. 50
0895 206- 00360 Mechani cal Rei nforcenent of Soil 429. 000 429. 000
CcY 0. 000 0. 00
18. 40000 429. 000 7,893. 60
0900 206-01750  *Shoring 1. 000 1. 000
LS 0. 000 0. 00
17, 750. 00000 1. 000 17, 750. 00
0905 503-00036 *Drilled Caisson (36 Inch) 928. 300 928. 300
LF 0. 000 0. 00
185. 00000 928. 300 171, 735. 50
0910 515-00400 *Concrete Seal er 1, 280. 000 527. 000
SY 0. 000 0. 00
7.38000 527. 000 3, 889. 26
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 180. 000 66. 000
LF 0. 000 0. 00
150. 00000 66. 000 9, 900. 00
0920 601- 03040 *Concrete O ass D (Bridge) 76. 600 76.580
CcY 0. 000 0. 00
425. 00000 76. 580 32, 546. 50
0925 601- 05000 *Concrete O ass H 440. 000 402. 700
CcY 0. 000 0. 00
425. 00000 402. 700 171, 147.50
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

0930 601-40250 *Bridge Deck Finish (Sawed G ooves) 1, 143. 000 369. 000
SY 0. 000 0. 00
3. 07000 369. 000 1,132.83
0935 601- 40300 *Structural Concrete Coating 332. 000 116. 000
SY 0. 000 0. 00
14. 29000 116. 000 1, 657. 64
0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 72, 403. 000 65, 397. 000
LB 0. 000 0. 00
1. 10000 65, 397. 000 71,936. 70
0945 606- 11030 *Bridge Rail Type 10M 240. 000 120. 000
LF 0. 000 0. 00
125. 00000 120. 000 15, 000. 00
0950 613-01300 *3 Inch BElectrical Conduit (Plastic) 246. 000 123. 000
LF 0. 000 0. 00
10. 00000 123. 000 1, 230. 00
0955 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 6, 489. 000 6, 489. 000
SF 0. 000 0. 00
43. 00000 6, 489. 000 279, 027. 00
0955 MATERI AL ALLOMNCE Concrete Box G rders 0. 000
SF 0. 000 0.00
30. 66000 0. 000 0. 00
0955 MATERI AL ALLOMNCE Precast Prestressed Box G rders 0. 000
SF 0. 000 0. 00
30. 66000 0. 000 0. 00
1140 900- 00006 Added Item (Dollar)/ Price Adjustment for Qut of Spec -552. 500 -552. 500
Concrete
DOL 0. 000 0. 00
1. 00000 -552.500 -552.50
CAT 0350 CURRENT AMI $ 929,612.09 $ 0.00% 861, 694. 53

CAT NOO0351 BE STRUCTURE G 16-F

0960 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

0965 206- 00000 Structure Excavation 1, 160. 000 1, 160. 000
CY 0. 000 0. 00
18. 00000 1, 160. 000 20, 880. 00
0970 206- 00100 Structure Backfill (dass 1) 879. 000 879. 000
CY 0. 000 0. 00
45. 00000 879. 000 39, 555. 00
0975 206- 00200 Structure Backfill (dass 2) 125. 000 125. 000
CY 0. 000 0. 00
18. 50000 125. 000 2,312.50
0980 206- 00360 Mechani cal Rei nforcenent of Soil 879. 000 879. 000
CY 0. 000 0. 00
18. 40000 879. 000 16, 173. 60
0985 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2,497. 00000 1. 000 2,497.00
0990 250- 00050 *Moni toring Techni ci an 13. 000 13. 000
HOUR 0. 000 0. 00
74.10000 13. 000 963. 30
0995 250-00110 *Heal th and Safety O ficer 6. 000 6. 000
HOUR 0. 000 0. 00
84. 06000 6. 000 504. 36
1000 250-00120 *Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
1005 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1010 250-00210 *Sol i d Wast e Di sposal 0. 000 0. 000
CY 0. 000 0. 00
42. 75000 0. 000 0. 00
1015 250- 00220 *Hazar dous Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00

40. 70000 0. 000 0. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

1020 503-00036 *Drilled Caisson (36 Inch) 624. 500 624. 500
LF 0. 000 0. 00
185. 00000 624. 500 115, 532. 50
1025 509- 00000 *Structural Steel 276, 529. 000 276, 529. 000
LB 0. 000 0. 00
1. 50000 276, 529. 000 414, 793. 50
1025 MATERI AL ALLOMNCE Steel G rders & di aphragms 0. 000
LB 0. 000 0.00
0. 88800 0. 000 0. 00
1030 515-00400 *Concrete Seal er 1, 482. 000 821. 000
SY 0. 000 0. 00
7.38000 821. 000 6, 058. 98
1035 518-01004 Bri dge Expansion Device (0-4 Inch) 192. 000 192. 000
LF 0. 000 0. 00
150. 00000 192. 000 28, 800. 00
1040 601-03040 *Concrete O ass D (Bridge) 89. 800 89. 800
CcY 0. 000 0. 00
425. 00000 89. 800 38, 165. 00
1045 601-05012 *Concrete O ass KS 354. 200 354. 200
CcY 0. 000 0. 00
425. 00000 354. 200 150, 535. 00
1050 601-40250 *Bridge Deck Finish (Sawed G ooves) 1, 390. 000 521. 000
SY 0. 000 0. 00
3. 07000 521. 000 1, 599. 47
1055 601-40300 *Structural Concrete Coating 301. 000 301. 000
SY 0. 000 0. 00
14. 29000 301. 000 4,301. 29
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 141, 360. 000 141, 360. 000
LB 0. 000 0.00
1.10000 141, 360. 000 155, 496. 00
1065 606-11030 *Bridge Rail Type 10M 284. 000 284. 000
LF 0. 000 0. 00

125. 00000 284. 000 35, 500. 00



CONTI D C18899-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 23
PCN: 18899- ALTBI D1 ESTI MATE RUN 10/ 25/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0023 14: 45: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO351 BE STRUCTURE G 16-F
1070 613-01300 *3 Inch Electrical Conduit (Plastic) 282. 000 282. 000
LF 0. 000 0. 00
10. 00000 282. 000 2,820.00
CAT 0351 CURRENT AMI  $ 1,084,033.51% 0.00%$ 1,076, 487.50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1075 620- 00002 Field Ofice (dass 2) 0. 500 0. 400
EACH 0. 000 0. 00
11, 000. 00000 0. 400 4, 400. 00
1080 620- 00012 Field Laboratory (O ass 2) 0. 500 0. 400
EACH 0. 000 0. 00
17, 000. 00000 0. 400 6, 800. 00
1085 620- 00020 Sanitary Facility 0. 500 0. 400
EACH 0. 000 0. 00
2,500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMI $ 15, 250. 00 $ 0.00% 12, 200. 00
CAT NOO450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1090 620-00002 Field Ofice (dass 2) 0. 500 0. 400
EACH 0. 000 0. 00
11, 000. 00000 0. 400 4, 400. 00
1095 620- 00012 Field Laboratory (O ass 2) 0. 500 0. 400
EACH 0. 000 0. 00
17, 000. 00000 0. 400 6, 800. 00
1100 620-00020 Sanitary Facility 0. 500 0. 400
EACH 0. 000 0. 00
2,500. 00000 0. 400 1, 000. 00
CAT 0450 CURRENT AMI $ 15, 250. 00 $ 0.00% 12, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 8,509, 405.17 $

635,539.18 $ 6, 241, 303. 42



